




EXTENSION OF TIME PROPOSAL

1	Name of work	Supply to Roady Drains and covering Slab at Channarayana 40 6th main Bannur Road Left side of - ward No 10 D B Sandra, Byatarayanapura Subdivision
2	Amount of Work Portion	
3	Estimated Cost	20.00 Lakh
4	Name of contractor	E. RAMESH ANAND.
5	Agreement No.	185/14-15 Dt- 7/1/15
6	No. and date under which work order issued	
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	23 days
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expiry of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	


Assistant Engineer


Executive Engineer
Byatarayanapura Division


Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಧೀಕ್ಷಕರು
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ
ಯಾಲಹಂಕಿ ವಲಯ,
ಬ್ಲ. ಬೆಂ. ಮ. ಪಾ., ಬೆಂಗಳೂರು-97